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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the South main span suspender rope
erection . They started at 7:00 AM.

Anthony , Barry , & Jacob had to work on the E line rigging materials to the site , work wit the other
crew on the erection . Casey , Augie , & Jonathon had to work on the suspender ropes erections on the
cable bands .

Erection crews lower the rope for the ground crews to hook the primary & secondary cables at 7:15
AM. Ground crews had to hook the cable , to the rope & wench , hook the 2nd cable , then the downhill
suspender rope . Crews were done at 7:35 AM. Crews started to pull the downhill suspender rope at
8:40 AM. It was on the top of the roller battery at 7:50 AM. The socket was on the ground at 8:05 AM.

Erection crews had to hook 2 brackets on the suspender rope & hook them to the chain falls , lift the
rope from the roller battery , center the rope with the center of the cable band , rotate the red lines outward
, & lower the rope in the cable band groove . Crews were done at 8:15 AM.

After that , crews had to work on the uphill suspender rope . Following the same procedures as
previous suspender rope . Crews started on uphill rope at 8:20 AM. They were done at 9:25 AM.

Then , erection crews had to mobilize their equipments & tools to the next location at cable band #
68 . They started to at 8:30 AM.

Rigging crews had to pull out of the site & bring new spool for cable band # 68 . Prepare the downhill
suspender rope to be lifted & erected . Crews were done at 10:30 AM.

Crews started to downhill suspender rope for cable band # 68 at 10:40 AM. They were done at 11:30
AM. They started uphill suspender rope at 11:35 AM. Crews were done at 12:45 PM.

In the afternoon , crews had to mobilize to work on cable band # 70 . Following the same
procedures as previous suspender ropes . Crews started on downhill suspender rope for cable band # 70
at 1:45 PM. They were done at 2:30 PM. They started on the downhill rope at 2:35 PM. Crews were done
at 3:30 PM.

Then , crews had to mobilize & set on cable band # 72 . Rigging crews lifted the downhill rope at
4:25 PM. Erection crews were done at 5:10 PM. They started on the uphill rope at 5:15 PM. Crews were
done at 5:50 PM.

After that , erection crews had to mobilize & set on cable band # 74 & prepare for tomorrow work.
Rigging crews had to mobilize & set under cable band # 72 , reroute the power lines , haul out of the site
the empty spools , bring to the site the spools for cable bands # 74 & 76 .

All crews were done at 6:50 PM. They had to wrap up their tools & equipments . Barry left at 12:00
PM. All other crews left at 7:00 PM.

Matt , Pablo , & Lonny had to work on the catwalk . Crews had to install 13 mm. cables around the
cable & hook them to the beams on the cat walk. They started at 7:10 AM.
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Crews were done at 4:50 PM. They left at 5:00 PM.

Carlos , Renaissa , & Victor had to work on the catwalk openings . Crews had to cut to size the wire
mesh set , & tit it to the existing wire mesh , & cover it with nylon screen mesh . Crews started at 9:00 AM.
at cable band # 66 , then , 68 , 70 , & 72. Crews were done at 6:45 PM. They had to wrap up their tools &
equipments. Crews left at 7:00 PM.

Bid Item: 067 C-PWS-TCB.06704-0120F4 Tension Cable Band Bolt

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 90 Ton Rough Terrain

0.00

002321

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

RENAISSA WEISSSemi-Skilled Laborer 4.00 0.00 0.00 4.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 8.00 4.00 0.00 12.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 4.00 0.00 12.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR MATTHEW HOLTIronworker 8.00 2.00 0.00 10.00

APP LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 4.00 0.00 12.00

APP JACOB MECHEIronworker 8.00 4.00 0.00 12.00

JNM CASEY LUXIronworker 8.00 4.00 0.00 12.00

JNM BARRY ROTHMANIronworker 5.00 0.00 0.00 5.00

APP AUGIE SOLISIronworker 8.00 4.00 0.00 12.00

FOR ANTHONY COSTAIronworker 8.00 4.00 0.00 12.00
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